



From left: Philip Anderson, President; Portia, HDR Mascot; and Jim Tibbs, SVP Creative Director.



A Honey Do Repair Company

HDR Remodeling

2952 Sacramento Street
Berkeley, CA 94702

Phone: 510-845-6100
or 925-254-023
Fax: 510-845-6105

License: #720621
Bonded and Insured

hdr@HDRremodeling.com

HDR Start-to-Finish Process

The HDR Remodeling Start-to-Finish Process is a proven approach to successful remodeling that organizes each project into distinct phases; Planning, Preparation and Production.

Our attention to detail in the Planning and Preparation phases helps to ensure that the Production phase runs smoothly. This helps to keep the project on schedule and reduces the likelihood of budget over-runs.

1

Planning

- Exploratory meeting
- Scope of work with estimated costs
- Design Agreement
- Initial budget
- Collaborative design and product selection
- Permit-ready plans
- Construction agreement with firm bid

2

Preparation

- Building permit and zoning approval
- Materials ordered
- Production scheduled
- Pre-construction walk through

3

Production

- Materials delivered to job site
- Site preparation and dust containment
- Demolition
- Rough construction
- First inspection
- Finish construction
- Final inspection
- Post-production walk through

www.HDRremodeling.com

A Honey Do Repair Company

Your Green Design & Build
Professional Remodeler

